
STATUS OF ACTIVE AND RECENTLY COMPLETED HERITAGE PROJECTS

HERITAGE 

PROJECT #
HERITAGE PROJECT TITLE PROJECT MANAGER

 AMOUNT 

AWARDED 

TOTAL 

EXPENDITURES AS OF 

6/1/2020

BALANCE
RECOMMENDED ACTION TO 

ADDRESS UNSPENT BALANCE

Overland Pass Pinyon and Juniper 

Thinning
Caleb McAdoo, NDOW  $  75,000.00  $  -  $  75,000.00  Approve Extension Request 

Goshute Mountains Springs Restoration Matt Glenn, NDOW  $  45,000.00  $  25,393.22  $  19,606.78  Approve Extension Request 

Robinson Spring Complex Exclosures in 

the Diamond Mountains
Moira Kolada, NDOW  $  75,000.00  $  -  $  75,000.00 Return to Account

Cheatgrass Research Using Herbicides 

and a Biological Control Agent
Moira Kolada, NDOW  $  22,900.00  $  -  $  22,900.00  Approve Extension Request 

FY18 SUB-TOTALS  $  217,900.00  $  25,393.22  $  192,506.78 

18-11
The BLM has been waiting for the EPA to release ACK55 for use on rangelands, however this has been delayed.  The decision was made to move forward with this project just 

using the herbicides.  The Ely BLM is completing NEPA for this project this winter and it is anticipated that this project will be completed by July 2020.

(Note: the financial data in this table are preliminary, include project charges according to DAWN as of 06/01/2020, and incorporate related input from Heritage project managers. The financial data may change 

before the 06/26-27/2020 Commission Meeting.)

18-10

The project has been placed on hold to allow for renewed coordination among the partners regarding scope and design the approved funds may revert to the Heritage account of 

be reallocated to within-year projects. 

State Fiscal Year 2018 Projects

18-05 Reason for extension request: Despite our best efforts, NDOW was unable to spend any of the heritage money for the Overland Pass Project in FY20, as the result of only one 

bid received which was unfavorable and beyond the financial scope of NDOW to complete the project  As such the work was not awarded to the contractor. 

NDOW intends to release the Scope of Work again, in hopes of acquiring multiple bids that may be more competitive and is thus requesting an extension from the heritage 

committee.

18-06

Reason for extension request: NDOW has found another spring protection project in the same area that can be added to the scope of this project and completed within the next 

fiscal year.
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South Steptoe Watershed Restoration Moira Kolada  $         35,000.00  $                   35,000.00  $                                -   All funds expended

Kern Mountain Habitat Improvement 

Project
Moira Kolada  $         30,000.00  $                                -    $                   30,000.00  Approve Extension Request 

Izzenhood Basin Habitat Improvement  

Project
Matt Glenn  $         30,000.00  $                   29,831.20  $                        168.80 Return to Account

Bighorn Sheep Gene Transcription 

Analysis
Peregrine Wolff  $         84,500.00  $                   84,500.00  $                                -    Approve Extension Request 

Comins Lake Boat Ramp
Shane Boren, White Pine 

County Advisory Board
 $         55,000.00  $                                -    $                   55,000.00  Approve Extension Request 

Rebuild of Last Chance #6 Hanging Basin 

Water Development

Clint Bentley, Fraternity of 

the Desert Bighorn (Sam 

Hughes, NDOW)

 $         25,100.00  $                   25,100.00  $                                -   All Funds Expended

Simkins/Docs Pass PJ Chaining 

Maintenance Project

Cory Lytle, Lincoln County 

CAB (Moira Kolada, 

NDOW)

 $         75,000.00  $                   75,000.00  $                                -   All Funds Expended

19-06

Project is completed, all funds expended.

19-08

Project Completed, funds may revert to the Heritage account of be reallocated to within-year projects. 

19-13

19-10

Reason for Extension Request: The volunteer portion of this project is currently on hold and an extension is needed as the work will likely spill over into the new fiscal year given 

current circumstances. 

State Fiscal Year 2019 Projects

19-07

Reason for Extension Request: There was a delay in receiving notification of match dollars for this project, but the contract for the project was awarded earlier this year .  The 

targeted completion date for this project is September 2020.  

19-09

Reason for Extension Request: Project deliverables will be reported out at the same time as 20-16, therefore recommend extending the project. All samples have been retrieved 

and are being process, but university and lab closures from Covid have delayed results.

19-11

Project is completed, all funds expended.
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Cave Valley Ranch PJ Removal Project
Lauren Williams, NV 

DCNR
 $         59,674.01  $                   35,476.50  $                   24,197.51  Approve Extension Request 

FY19 SUB-TOTALS  $       359,274.01  $                 249,907.70  $                 109,366.31 

Bighorn Sheep Capture, Transplant, and 

Monitoring
Mike Cox, NDOW  $       100,000.00  $                   98,195.00  $                     1,805.00 Return to Account

Wildfire-Related Restoration and Seed 

Purchase
Lee Turner, NDOW  $       115,000.00  $                 115,000.00  $                                -   All Funds Expended

South Mountains Habitat Restoration Moira Kolada  $         75,000.00  $                                -    $                   75,000.00 Approve Extension Request

Toole Springs Lek Juniper Removal Matt Glenn  $         75,000.00  $                   17,872.25  $                   57,127.75 Return to Account

Egan Johnson Basin Restoration Moira Kolada  $         75,000.00  $                                -    $                   75,000.00 Approve Extension Request

Reason for Extension Request: We delayed in releasing the SOW for bid to better align with Ely BLM district’s planning efforts for a holistic approach to habitat restoration in this 

area.  It is anticipated that the SOW will be released for bid this spring/summer with work being completed by the fall of 2021.

Reason for Extension Request: The SOW for this project has been released and the contract awarded.  It is anticipated that this project will be completed by the end of the 

calendar year.

20-05

State Fiscal Year 2020 Projects

20-03

19-13

Project is completed, all funds expended.

20-01

Project Completed, funds may revert to the Heritage account of be reallocated to within-year projects. 

20-02

Project is completed, all funds expended.

19-14

Reason for Extension Request: The majority of this project has been completed.  We are currently working the final stages of this project, removing the PJ slash from priority 

areas for wildlife.  It is anticipated that the reminder of this project will be completed by the end of calendar year.

20-04

Project Completed, funds may revert to the Heritage account to be reallocated to within-year projects. 
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North Cave Valley Habitat Restoration Moira Kolada  $         60,157.65  $                                -    $                   60,157.65 Approve Extension Request

Prioritizing and Protecting Natural Water 

Sources
Cody Schroeder  $         50,000.00  $                                -    $                   50,000.00 Approve Extension Request

Monitoring Moose Expansion in Nevada Cody Mckee  $         28,000.00  $                   12,204.90  $                   15,795.10 Return to Account

Big Game Survey Tool Cody McKee  $         70,000.00  $                                -    $                   70,000.00 Approve Extension Request

Maximizing the Effectivenss of Commone 

Raven Removal
Pat Jackson  $         70,000.00  $                   65,436.29  $                     4,563.71 Approve Extension Request

Survey and Maintenance of Existing Big 

Game Water Developments

Clint Bentley, Fraternity of 

the Desert Bighorn (Matt 

Flores, NDOW)

 $         36,000.00  $                   36,000.00  $                                -   All Funds Expended

Staheli Chaining Maintenance Project

Cory Lytle, Lincoln County 

Advisory Board (Moira 

Kolada, NDOW

 $         75,000.00  $                   51,603.20  $                   23,396.80 Approve Extension Request

20-10

20-12

Reason for Extension Request: We delayed releasing the SOW for this project to allow for some additional planning and coordination with Ely BLM to create a more holistic and 

seamless approach for the on the ground restoration in this area.  The SOW has been prepared and is awaiting release it is anticipated that this project will be completed by the 

end of the calendar year.

20-11

Project is completed, all funds expended.

Reason for Extension Request: We are currently in the final stages of completing a contract with USU to conduct the analysis outlined in the project proposal. However, due to 

internal and external delays in that contract process, and partially due to the COVID-19 pandemic, we will likely not resolve those matters until Fiscal Year 2021. However, we 

fully anticipate finalizing a contract and completing the analysis during FY2021. 

20-06

20-07

20-09

Reason for Extension Request: Spring of 2020 field work was delayed due to Covid restrictions and will therefore need to be be completed in the Spring of 2021. 

20-08

Project Completed, funds may revert to the Heritage account to be reallocated to within-year projects. 

Reason for Extension Request: This project has been delayed due to contracting issues that are not likely to be resolved before the end of the Fiscal year. 
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Blacktop Apron Guzzler Upgrade

Clint Bentley, Fraternity of 

the Desert Bighorn (Matt 

Flores, NDOW)

 $         21,400.00  $                                -    $                   21,400.00 Approve Extension Request

Mormon #3 “Prospect” Guzzler Upgrade

Clint Bentley, Fraternity of 

the Desert Bighorn (Matt 

Flores, NDOW)

 $         21,615.00  $                                -    $                   21,615.00 Approve Extension Request

Douglas canyon PJ Removal

Lauren Williams, NV 

DCNR (Moira Kolada, 

NDOW)

 $         50,000.00  $                   49,998.77  $                            1.23 Return to Account

Bighorn Disease Susceptibility Analysis

Matthew Blackburn, 

Fraternity of the Desert 

Bighorn (Nate LaHue, 

NDOW)

 $         59,530.00  $                   32,765.00  $                   26,765.00 Approve Extension Request

  TOTALS FOR ALL 

FISCAL YEARS
 $       577,174.01  $                 275,300.92  $                 301,873.09 

20-12

20-13

Reason for Extension Request: All the bighorn sheep samples, our laboratory is closed indefinitely due to the COVID-19 pandemic. It is, understandably, difficult to project the 

length of the closure. 

Reason for Extension Request: The majority of this project work has been completed.  The bids came back lower than expected so an additional SOW has been prepared to 

complete some additional acres for the project.  This SOW is currently awaiting release.

Reason for Extension Request: The Blacktop apron guzzler project may be completed this summer, but given the uncertainty surrounding restricitons on gatherings in the state 

we are not likely to be able to host the volunteer work portion of this project before the end of FY20. 

Reason for Extension Request: We will be unable to complete the Mormon #3 (prospect) guzzler build this calendar year (FY2020) due to the current situation preventing us from 

large gatherings.  

20-16

20-14

20-15

Project Completed, funds may revert to the Heritage account of be reallocated to within-year projects. 

Page 1 June 18, 2018




	Blank Page

