

**North Central Local Area Conservation Plan
List and Status of Available Project Worksheets**

Date: **November 23, 2005**

	PMU Name	Project Name	Author	Date	Risk	Project Status	Comments
1	Black Rock	Meadow Habitat Assessment	Espinosa/BLM	10/31/2005	Moderate to High	Developmental	BLM to provide comments and additional language. Develop criteria to select areas to be assessed. Suggest field day to investigate meadow/riparian systems in Black Rock PMU. Change date in Expected Outcomes section to reflect more feasible completion date. Suggest using National Riparian Service Team for assessment.
2	Clan Alpine	Integrated Natural Resource Management Plan	NAS - Fallon		Low	Developmental	Because the risk was rated as low, the group decided not to address this worksheet at this time
3	Clan Alpine	Livestock Management	John Axtell	4/19/2005	Low to Moderately Low	Implementation	Group suggested removing 4-6 inch herbaceous material height on riparian systems and replace with the following or similar language: "Utilization limits on riparian areas should be conducive to maintaining a healthy and functioning condition with long term sustainability". However, utilization rates on riparian areas should be consistent with stipulations, guidelines, or conditions placed on an allotment permit by the responsible federal land management agency.
4	Clan Alpine	Population Estimates	Jason Salisbury		Low	Developmental	Because the risk was rated as low, the group decided not to address this worksheet at this time
5	Clan Alpine	Wildfire Suppression	John Axtell	4/19/2005	Moderately Low	Implementation	Because the risk was rated as low, the group decided not to address this worksheet at this time
6	Clan Alpine	Wild Horse Gathers	John Axtell	4/19/2005	Moderately Low to Moderately High	Implementation	The risk ratings need to be refined. What are horse levels at currently? Low end of AML. Objectives need to be more definitive regarding habitat condition and sage-grouse population performance. Expected Outcomes section needs to be revised.
7	Desatoya	Prescribed Fire	John Axtell	5/10/2005	Moderate	Developmental	Because the risk was rated as moderate, no action was taken by the group on this worksheet at this time.
8	Desatoya	Wildfire Suppression	John Axtell	5/10/2005	Low	Implementation	Because the risk was rated as low, the group decided not to address this worksheet at this time
9	Desatoya	Wild Horse Gathers	John Axtell	5/10/2005	High	Implementation	What are horses threatening that is important to sage-grouse and where? Exclosure projects listed in objectives need to be placed under actions and referenced. Expected Outcomes section needs to be revised to provide more detail. The monitoring strategy needs to be more specific considering habitat and sage-grouse.
10	Desatoya	Desatoya Spring Protection Exclosures	John Axtell		Moderately Low	Implementation	This worksheet need to have a follow-up progress outline if projects have been completed.
11	Desatoya	Livestock Management	John Axtell	5/10/2005	Moderately Low	Implementation	Group suggested removing 4-6 inch herbaceous material height on riparian systems and replace with the following or similar language: "Utilization limits on riparian areas should be conducive to maintaining a healthy and functioning condition with long term sustainability". However, utilization rates on riparian areas should be consistent with stipulations, guidelines, or conditions placed on an allotment permit by the responsible federal land management agency. Consult Desatoya Mountains Ecosystem Management Plan and updated RPS. Take projects out of the Objectives section and place in the Actions section.

	PMU Name	Project Name	Author	Date	Risk	Project Status	Comments
12	Desatoya	Population Estimates	Jason Salisbury	5/10/2005	Low	Implementation	This worksheet needs to be revised to include telemetry and follow up work.
13	East Range	Livestock Management	Winnemucca BLM		Moderate	Implementation	No action was taken on this worksheet
14	East Range	Population Estimates	Kyle Neill		Moderate	Developmental	No action was taken on this worksheet
15	East Range	Wild Horse Gathers	Winnemucca BLM		Low	Developmental	No action was taken on this worksheet
16	Lone Willow	Livestock Management	Winnemucca BLM	5/10/2005	Moderate to High	Implementation	No action was taken on this worksheet
17	Lone Willow	Lyles Spring Exclosure	Ken Detweiler			Implementation	This worksheet needs to have a progress outline completed if the project has been constructed.
18	Lone Willow	Washburn Creek Exclosure	Ken Detweiler			Completed	This worksheet needs to have a progress outline if the project has been constructed.
19	Lone Willow	Meadow/Spring Improvement	Ken Detweiler		Low to Moderate	Developmental	Staffing requirements (ie hydrologist, biologist) to conduct spring assesment should be integrated into BLM work program if possible or determine budget for contracting activity out.
20	Lone Willow	Noxious Weeds	Ken Detweiler	5/10/2005	Low	Developmental	Because the risk was rated as low, the group decided not to address this worksheet at this time
21	Lone Willow	Harvest and Poaching	Ed Partee	5/10/2005	Low to Moderate	Completed	The Harvest Impact paper will be attached to this worksheet as the progress outline
22	Lone Willow	Winter Habitat Enhancement and Protection of Quality Habitat (Jordan Meadow)	Angie Messmer, Ed Partee	11/14/2005	High	Developmental	There was a suggestion that more treatments should be conducted during the first year and that they should have a wide distribution so that livestock are not attracted to one particular area. A conceptual model should be developed of the distribution of treatment sites over time with an objective in mind. The concept of the project was well received by the group.
23	Lone Willow	Winter Habitat Enhancement and Protection of Quality Habitat (Greenstripping)	Angie Messmer, Ed Partee	11/14/2005	High	Developmental	This worksheet should act as the framework or overarching goal of a series of several projects. These projects should also be dispersed over space and time with a specific product or function in mind. The use of a herbicide such as Plateau was thought necessary by the group, but acknowledged that a rangeland label was needed by the BLM before landscape scale treatment. It was noted that there was a line item in the budget for aerial seeding of these proposed greenstrips however, it would seem more effective to use a rangeland drill for seeding these areas.
24	Lone Willow	Research - West Wide Cooperative Center	Roy Leach	5/10/2005		Developmental	No action was taken on this worksheet